
Project Status Overview

Assessing progress and risks across key initiatives



Project Status Summary
Project Status Description

Mars Sample Return At Risk NASA's Mars Sample Return mission is estimated to cost about $11 billion and 
would return samples around 2040, a timeline seen as too expensive and too long, 
prompting the agency to seek more affordable options.

Kaheawa Wind Farm On Track Maui’s Kaheawa wind farm hosts 34 turbines that generate roughly 10–15 percent 
of the island’s electricity; wind is Hawaii’s second-largest renewable resource after 
solar.

U.S. Renewable Energy 
Growth

Completed The United States increased renewable energy consumption from 8.9 % in 2015 to 
10.9 % in 2021, reflecting steady progress toward clean-energy goals.
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